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Release 2 roadmag

ICS2 R1.6.x.x ICS2 R2.0.x.x

Early access to Release 2 Conformance env.
For NAs and EO
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|ICS2 v1.5.X.X

ICS2 release ICS2 ST11.5.0.2 +ICS2 CR 1.5.0.0 +1.5.1.0 + ICS2 MON 1.5.1.0 +
1.5.1.1 is PROD as of 12" May

Release 1.5.0.0 is aligned with CFSS 1.25 and October CTSS.

ICS2 1.5.x.x includes Xl related change - sharing ENS data with UK if postal code
pointing Northern Ireland will be enabled when UK will succeed in related CT tests

The 1.5.x.x implements nearly all testing processes and can be used by EO and MS
to do some initial testing in the TAXUD Conformance environment
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|ICS2 1.5.X.X

The primary scope of this iteration covers the delivery of almost ICS2 R2 system required for
Conformance testing

« For R2, all ENS filings in scope of R2 are supported. Register/ Amend/ Invalidate filing;

Prepare & and perform risk analysis; Query/Relate ENSfilings; “Send referral”; “e-Screening
by OMS”; “Update risk analysis result”; Update e-Screening assessment”.

« Shared Trader Portal (STP) use cases implementation: “Create ENS Filing”, “Manage
Submissions from STI STP”, “View List of Submissions”, “View message”, “View
Submission”, “Search messages”, “Search messages” (for ENS filings F4x), “Conformance
Campaign self-testing tools, "Register CONF Test Campaign” , “Consult CONF Test

Campaign”

« MON full alignment with R2 processes; These new screens will allow MS/EC users to
support EOs CT progress and configuration for EO Conformance Campaign progress
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Release v1.6.X.X

The primary objective of this iteration is to deliver the complete ICS2 R2 system
ready for CT testing :

* Implementation of latest CFSS v2.01/CTSS February and KELs

« Qutstanding R2 processes: "Process arrival of means of transport”, "Process

presentation of goods", "Process control decision and results”, "Handle AEO notification”,
"Revoke presentation of goods", "Consult ENS"

* CR User Interface adapted to Release 2 CFSS 2.0.1

« Shared Trader Interface (STI-STP) updates: submit ENS Filing amendments, Submit
ENS Filing invalidation, Manage Notifications, Manage Task Related Notifications,
Manage submissions and automation for EO CT testning.

(CR & SSA Integration is scope only for R2.0.0.0)
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ICS2-KEL-MS-v0.13

Release v2.0.X.X

* Deployment in Conformance environment in November

The primary objective of this iteration is to deliver SSA/CR integration
* Implementation CR/SSA interfaces

« Minor changes related to CFSS 2.0.0.2 included in March CTSS version

« Minor Technical improvements of STP/MON
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https://webgate.ec.europa.eu/pics/filedepot/folder/19859

ICS2 Specification baseline
R R N TN New CTSS coming

1.15/ 1.25/ 1.16/ 201/ 116/ 2.01/ 1

CFSS - - - O - to Integrate

ICS2 Main 1.14 1.25 1.14 2.00 1.14 2.00

ICS2 Definitions 1.10 1.10 1.10 1.10 1.10 1.10 H H

[ J

ICS2 BPM L3.5 Process Description 1.10 1.23 1.11 2.00 1.11 2.00 KELS ImpaCtlng
ICS2 BPM L4 Process Description 1.14 1.24 1.15 200 1.15 2.00 EO interrace KEL
ICS2 Rules and Conditions 1.12 1.24 1.13 200 1.13 2.00

ICS2 Code Lists 1.13 1.25 1.14 2.00 1.14 2.00

ICS2 Business Statistics 1.10 1.23 1.11 123 111 1.23 ° I i
ICS2 Conceptual Data Model 0.19 0.22 0.19 0.31 0.19 0.31 KELS ImpaCtlng
ICS2 IE Specifications 1.14 125 116 201 116 201 the NA interface
Business Rules Dictionary 1.1.11 1.25 1.1.13 200 1.1.13 2.0.2
3.10 3.30 3.40 "

KEL - Known Error List 0.10 0.13 0.14 « And additional
1.15 1.15 115 enrichments
CTSS (output) messages

DDNA 4.00 4.20

2.90 3.30

2.40 2.40

SSD & TSC packages Sep-21 Jan-22

Other documents (output)

CTS MS 3.40 1.50 3.40 1.90 %/
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KEL v0.14 entries impacting NES

Impacted artefact Identified error Impact . Rlanoed IT. i
. implementation artefact
ID Date Versi| Message/R&C/ Solution
Title Date on BR Description SD | MS | Trade Date Rel Date |Version
IEAN14
IEAN14/ENS State/MRN
IThe below definition to be added in the XSD.
<xs:element name="MRN">
<xs:simpleType>
<xs:restriction base="xs:string">
<xs:maxLength value="18"/>
<xs:pattern value=".{18}"/>
5. 1CS2-CFSS-IE- IThe format of the MRN </xs:restriction>
2022-01-/(2021-12-22)- [2021-12- in IE4AN14 is not properly </xs:simpleType>
200 14 2.01 22 2.01 [|[EAN14 XSD defined in the XSD. </xs:element> Y Y 2and 3 2.02
[T-05-08-BR02 Send IE4N14
IThe following text to be added - "In case the full risk analysis is not complete for the presented ENS, then the state of the full risk analysis
entity is communicated to the MS of Presentation as per "ICS2 - IE4AN14mapping".".
In case the full risk ICS2 - IE4N14mapping - 2021-07-30
lanalysis is not completed|For "T-05-08-BR02":
when the ENS is ENS state/ENS event / Type - T-03-15 Request e-risk analysis OR T-03-14 Stop timer for completion of risk analysis (from CL722)
IT-05-08-BR0O2 [presented, then the MS |[ENS state/ENS event / Time - ENS/FullRA/Document issue date OR Date and time when the timer was stopped
ICS2 - Business Send IEAN14 of Presentation should  [ENS state/ENS event / Competent office / customs office of first entry - ENS/COFE
Rules ICS2 - receive the information |[ENS state/ENS Entity/Type - FRA Full risk analysis (from CL720)
2022-02-Dictionary - [2022-02- IEAN14mapping [that the full risk analysis |ENS state/ENS Entity/Identification - FullRA/Risk analysis request reference
201 01 (p2.0.1 16 |2.0.1}2021-07-30 |is initiated in IEAN14. ENS state/ENS Entity/State - 22 Initiated OR 23 Timer stopped (from CL743) Y Y 2and 3 2.0.2
There is a discrepancy of
5. 1CS2-CFSS-IE- the length of the LRN
2022-02-((2021-12-22)- |2021-12- data element in the XSD
205 15 2.01 22 |2.01 IE3R04 land the Excel/RTF. IE3R04/LRN to be modified from an..35 to an..22 in the XSD. Y Y Y 2and 3 2.02
IT-05-08-BR02 Send IE4AN14
IThe following sentence to be added "In case no house consignments can be identified related to the indicated ENS (MRN) for arrival or
presentation, then IE4N14 contains "Not found" for the ENS Entity/Type "CHL" for the particular MRN.".
ICS2 - IEAN14mapping - 2021-07-30
For "T-04-11-BR012":
ENS state/ENS Entity/Type - CHL (from CL720)
In case no house ENS state/ENS Entity/Identification - Not found
consignment can be ENS state/ENS Entity/State - 19 (from CL743)
IT-05-08-BR0O2  [found related to the
ICS2 - Business Send IE4AN14 larrived/presented ENS, |For "T-05-08-BR02":
Rules ICS2 - then this should be ENS state/ENS Entity/Type - CHL (from CL720)
2022-02-|Dictionary - [2022-02- IE4AN14mapping communicated via ENS state/ENS Entity/Identification - Not found Buropean
206 15 [p2.0.1 16  |2.0.1} 2021-07-30  |I[E4N14 to the NES. ENS state/ENS Entity/State - 21 (from CL743) araE - 2manddssion | 2.0.2




KEL v0.14 entries impacting NES

Planned IT Ty e
Impacted artefact Identified error Impact implementatio| .
: din artefact
ID | Date Solution n
Title Date \(ers LEEER/AEY Description SD | MS [Trade | Date e Date el
ion C/BR e n
IThe currently
envisaged cardinality
of "ENS State/ENS
Event/ENS Entity" is
1..9999 which is not
sufficient to
correspond to the
5. 1CS2-CFSS- maximum number of|
2022- [IE-(2021-12-| 2021- house consignments IE4N14 2 and
218 03-21 [22)-v2.01 12-22 [2.01[EAN14 in the ENS. ""ENS State/ENS Event/ENS Entity" cardinality to be modified from 1..9999 to 1..999999. Y| Y 3 2.02
It should be possible
to map directly
which IEAN14 to ICS2 - IEAN14mapping - 2022-04-06
ICS2 - \which Arrival Functional reference value to be adapted:
Business ICS2 - notification or IT-04-11-BRO1
Rules IEAN14mappi|Presentation IEANO7/MRN
2022- Dictionary - | 2022- ng - 2022-04- information is IT-05-08-BR02 2 and
230 05-13 n2.0.1 02-16 [2.0.1106 related. IE4AN10/Functional reference Y| Y 3 2.0.2
The "Message
element path" of the|IE4R05
Pointer in the Related PLACI/Previous air pre-loading risk analysis/Referral request details/Pointer "Message element path" to be
referrals classesin  [added as M in the class.
IE4RO5 is missing Related PLACI/Air pre-loading risk analysis/Referral request details/Pointer "Message element path" to be added as M
from the RTF and thefin the class.
5. 1CS2-CFSS- IE4RO5 Excel |Excel output. The Related ENS/Previous full risk analysis/Referral request details/Pointer "Message element path" to be added as M in
2022- [IE-(2022-05-| 2022- and RTF IXSD output is the class. 2 and
231| 05-24 |04)-v2.02 05-04 [2.02joutput correct. Related ENS/Full risk analysis/Referral request details/Pointer "Message element path" to be added as M intheclass. | Y | Y 3 2.03
£ European
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KEL v0.14 entries impacting EO’s

Planned IT REEleimen
Impacted artefact Identified error Impact T I edin
ID Date Solution artefact
Title Date |Version| Message/R&C/BR Description SD MS Trade | Date Dat Versio
Release | e n
R3023in IExx10,
IExx11, IExx12,
IExx13, IExx14,
IExx15, IExx16,
IExx17, IExx20,
IExx21, IExx22,
IExx23, IExx24,
IExx26, IExx27,
IExx28, IExx29,
IExx30, IExx31,
IExx32, IExx33, R3023 to be removed from these data classes - "Additional information", "Additional
5. 1CS2-CFSS-1E-(2021-12- | 2021- IExx34, |[Exx43, supply chain actor", "Passive border transport means", "Supporting documents",
204 2022-02-15 [22)-v2.01 12-22 | 2.01 [IExx50, IExx51 R3023 to be removed from all ENS filing types. "Transport equipment” - in the listed ENS filing types. Y Y 2and 3 2.02
5. 1CS2-CFSS-1E-(2021-12- | 2021- IThere is a discrepancy of the length of the LRN
205| 2022-02-15 [22)-v2.01 12-22 | 2.01 |IE3R0O4 data element in the XSD and the Excel/RTF. IE3R04/LRN to be modified from an..35 to an..22 in the XSD. Y Y Y 2and 3 2.02
IThe multiplicity of the "Goods item" is not IExx30, IExx32
5.1CS2-CFSS-1E-(2021-12- | 2021- sufficient for the economic operators. It should be ['Consignment (Master level)/Consignment (House level)/Goods item" from 1..99 to
215 2022-03-21 [22)-v2.01 12-22 | 2.01 |IExx30, IExx32 increased. 1..9999. Y Y 2and3 2.02
IThe multiplicity of the "Goods item" is not IExx34
5. 1CS2-CFSS-1E-(2021-12- | 2021- sufficient for the economic operators. It should be ['Consignment (Master level)/Consignment (House level)/Goods item" from 1..99 to
216| 2022-03-21 [22)-v2.01 12-22 | 2.01 |[IExx34 increased. 1..9999. Y Y 3 2.02
IE3Fxx
IE4Fxx
5. 1CS2-CFSS-1E-(2021-12- | 2021- IE3AXX
219 2022-03-23 [22)-v2.01 12-22| 2.01 [IE4Axx R3001 to be removed from all ENS filings. R3001 to be removed from "Additional informaion" in all ENS filings. Y Y 2and 3 2.02
R3001 "When 'ADDITIONAL INFORMATION' class is used, either '"ADDITIONAL
6. 1CS2-CFSS-R&C-(2021-07-| 2021- INFORMATION/Code' or 'ADDITIONAL INFORMATION/Text' has to be used." to be
220] 2022-03-23 [30)-v2.00 07-30| 2.00 [R3001 [The rule R3001 to be removed. removed. Y Y 2and 3 2.02
£ European
IThe Specific circumstance indicator needs to be o x” Commissioh
5.1CS2-CFSS-1E-(2021-12- | 2021- IE3R01 included in the ENS Registration response to the [The data element "Specific circumstance indicator" an3 CL742 to be added to the ENS
226| 2022-04-07 [22)-v2.01 12-22| 2.01 |IE4RO1 EO. Registration response message as 1..1 M. Y Y 2and 3 2.02




ICS2 Safety and Security Analytics

» Security and Safety Analytics component in ICS2 suite (CR integration)

« An analytics toolbox to identify risks while goods are moving through the supply chain
(“assess in advance, control when and where required”)

o SSA consists of:

Data Lab to create data models (Enrichment Catalogue)
Data Factory to provide “real time processing”
SSA Portal for users' access

« Key milestones:
Pre-PROD — June 2022
PROD — Go-live — March 2023
Current status (May 2022)
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Additional testing for (late) enrichment msg.

* The CR extension for SSA integration will require the update of CTSS

* This new CR interface with NES system will have to be tested

 Test will be done in CT environment, test plans will be shared during
summer

* [E4EO4, IE4QO01, IE4Q02,IESO2

 Test will be ready for execution by end of September




|ICS2 Release 2 Conformance readiness

%/  NA/EO Conformance Test organization documents CTOD and
EO/NA test specification — delivered (PICS and CIRCA up to date )

Q/ « |[CS2 1.6.x.x software delivery
@ « 1.6.x.X. Deployment in Conformance scheduled for mid June

@@ « Some NAs did not finish the UUM&DS CT testing (FR, IE, LV, SK, SE),
= and others didn’t start yet (CY, HU, NL, ES)
The EOs from those countries are unable to start ICS2 R2 CT testing!!!

« National Project Plan — the information is not sufficient

Q/ « CT related Training materials produced; training session ongoing

ommission



CT Planning

« CT planning for national campaign and for EO is collected by national project
teams/ CSD

* Information shared so far is not sufficient to plan specific times slots for
Conformance testing and to ensure required capacity for EO testing

 All 30 NA were requested to share the specific CT planning:
by end of May only 5 NA shared planning

 The ITSM TES will keep sending systematic request concerning the MS
planning

* In order to book as specific time slot NA needs to send specific planning at
least 4 weeks In advance of testing




MS Planned Timeframe for

onformance

Jun/22 Jul/22 Aug/22 Sep/22 Oct/22 Nov/22 Dec/22 Jan/23 Feb/23 ar/23 Apr/23 May/23 Jun/23 Jul/23 Aug/23
COM 01/07/2022 14/0
AT 01/10/2022 “ 3i/12/2012
BE 01/09/2022 15/11/2011:
BG 01/10/2022 “ 3'1/10/2022 |
cy | |
cz | 01/12/2022 “ 14/d
DE | 2pa0 I -
DK 01/10/2022 3(3/11/2012 C
ce | o) 0170672023 | R - 22>
ES os/0972022 [ 3:0/0912022 =
Fl 01/10/2022 31/10/2022 (&)
PR o022 [ S -/ =
GR 26/11/2022 “ 3:1/12/2022 | -8
HR 10/01/2(:123 “ 10/02/ [
HU | 26/01/2023 m 10/02/ D—
IE 08/12/2022 “ 3::1/01/2013 (Q\|
IT | 12/01/:2023 “ 14/0
LT 01/11/2022 29:/11/2022 | |
w ov/1072022 | S -o/o1/2023
Lv 10/1o/zlozz 15/10/1021: | |
MT 01/11/2022 “ 3:1/01/2023
NL | | | o100 [ T
PL 07/11/102Iz 1s/11/20£2 |
PT 01/01/2023 “ nllfoz/znza
RO 15/0:1/2013 m 3::1/01/1023
SE 2:1/01/2023527/0'1/2023
sl o1/11/2022 [T 30/11/2022 i
SK |
UK |
cH 15/05/2072 [ -o/:2/022 |
NO | | | | | | 01/02/2023 m 14/02/2023

Start date M Duration End Date



CT EO Planning

National project teams and/or CSD collects also planning for EO CT testing

Following the business enquiries there are potential few hundreds EOs and IT
servicer supplier who are subject of Release 2 business scope

So far we have received information about less than 50 EOs
10 countries didn’t provided any information concerning EO CT campaigns

Majority of the NAs provided information only about current (Release 1) EOs
— namely the postal operators and Express,
but no information about Air Carries of Freight forwarders




CT Planning — July- September

« EOs ICS2 R2 Self Conformance Testing

NA COUNTRY CODE EOQ TYPE EO NAME
NA-BE EXPRESS CARRIERS Fedex 4/7/2022 2/9/2022
AIR CARRIERS Lufthansa Cargo 1/7/2022 31/3/2023
Emma Systems DK37018562 (Norwegian
NA-DK FREIGHT FORWARDERS SOUTENE R PETMINY 1D EEUE S 22/8/2022 25/8/2022

EORI Number to expand to Danish
customers)

ASR Europe Oy (ASR Cargo-Center),
AIR CARRIERS functioning as a Cargo Handling Agent on 1/7/12022 31/7/2022
behalf of our airline customers

UAB "TREVIO" EORI - LT305433599

(software developer) 15/9/2022 30/10/2022

FREIGHT FORWARDERS

« MS ICS2 R2 Conformance Testing

1/9/2022 15/11/2022
5/9/2022 30/9/2022
15/8/2022 20/12/2022

European
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National Service Desk support to EOs

The role of NSD/NPT supporting the EOs Iin the self-Conformance is essential.
* Providing training material and presentation of Business requirements;
« Sharing and supporting technical and functional procedures to get connected

« Supporting issues with certificates used for the authorization and

authentication of the Senders (e.g. certificate has been expired, invalid
sighature etc.);

« Supporting EO while Technical errors while using the AS4 protocol
(connection problems, incorrect AS4 headers, etc.);
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Where do | find documentation

« All official review cycles follow the ECCG process — only maior version are

Documents

. .
+:6l Filers C52 Basefing for WS> I documents >
+ Shared Folders J 1052 Common Technical System Specifications [ Edit permissions ] [ Copy direct link ]

+ [ Recent Folders - s
[ Show File Detsils ] [ Show Keywords ]

* All documentation is stored in PICS MS || oe—

Eelease 1 - ard 1211072020

+

(m]

Release 182 - archive - no updates 090372022

TCGR1, TCG R2, TCG R3 S

(all subscribers receives the notification when new version
are downloaded)

Legal notice Top

* EO related documentation is also published
In Europa.eu FAQ section e | Preratt

- Recent Folders

[ Show File Detsils ] [ Show Keywords ]

+ 4 Group Folders

Flenzme- © Uplosded~ »  Crested-+  Type-+  Sze-r  Action
ICS2 project documentation o 4 Conformance test cases 10/05/2022

u] Conformange Test Organizztion Decument 11/05/2022
All necessary technical documentation for the update of the EOs IT systems is found on CIRCABC, = e 1105022

O 9 ICS2-Msster Test Flan-StA42 80 15M0/2020 15102020 g 203m8

a collaborative platform, which offers an easy distribution and management of documents.
« CIRCABC groups ICS2 release 1

« CIRCABC groups ICS2 release 2
« CIRCABC groups ICS2 release 3

The ICS2 folders on CIRCABC are publicly available. Please click on the button ‘Library’ at the
upper-right comner of the screen. Joining the interest group is not necessary in order to access the
1CS2 documentation Leeal notice
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https://ec.europa.eu/taxation_customs/customs-4/customs-security/import-control-system-2-ics2-0/faq_en

el

ICS2 page on Europa website:
https://ec.europa.eu/taxation customs/general-information-customs/customs-security/ics2 en

TAXUD ICS2 functional mailbox:
TAXUD-ICS2-PROJECT-TEAM@ec.europa.eu

ICS2 for Member States PICS group:
https://webgate.ec.europa.eu/pics/group/20607

ICS2 Release 2 for Air:
https://webgate.ec.europa.eu/pics/group/26046

European
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https://ec.europa.eu/taxation_customs/general-information-customs/customs-security/ics2_en
mailto:TAXUD-ICS2-PROJECT-TEAM@ec.europa.eu
https://webgate.ec.europa.eu/pics/group/20607
https://webgate.ec.europa.eu/pics/group/26046

